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STAFF
PROCEDURE ACTION RESPONSE DUE DATE ACTUAL

Hearing Dates Develop hearing program, opening and closing statements ISE 6/6/02 6/6/02
Organize record for transport to hearing DPUC 6/6/02 6/6/02
Hearings to be held (combined task force and working group) ISE/DEP/DPUC
6/10 10:00 a.m. to 8:00 p.m. Norwalk Community College 6/10/02 6/10/02
6/11 10:00 a.m. to 8:00 p.m. Clinton Town Hall 6/11/02 6/11/02
6/12 10:30 a.m. to 8:00 p.m.LOB Hartford, Room 2C 6/12/02 6/12/02
6/13 10:00 a.m. to 8:00 p.m. WCSU, Danbury 6/13/02 6/13/02
6/25   7:00 p.m. to 10:00 p.m. Bridgeport City Hall 6/25/02 6/25/02

Hearing Receive transcripts DPUC 7/1/02 7/1/02
Transcripts Provide notice of receipt to service list DPUC 7/1/02 7/1/02

Provide copy to municipal offices if requested DPUC 7/1/02
 Public Comments (Due 7/12) Distribute to Task Force DPUC 7/15/02 7/15/02

Collaborative Meetings Develop agenda to outline positions of participants DPUC/DEP/ISE 7/1/02 7/1/02
Collaborative Meeting Organizational-DPUC New Britain ISE 5/17/02 5/17/02

Joint collaborative meeting-Hartford LOB ISE 6/12/02 6/12/02
Schedule Joint collaborative meeting-Hartford LOB ISE 9/4/02 9/4/02

Joint collaborative meeting-Hartford LOB ISE 10/1/02 10/1/02
Joint collaborative meeting-Hartford LOB ISE 10/17/02 10/17/02
Joint collaborative meeting-Hartford LOB ISE 10/30/02 10/30/02
Joint collaborative meeting-Hartford LOB ISE 11/6/02 11/6/02
Joint collaborative meeting-Hartford LOB ISE 11/13/02 11/13/02
Joint collaborative meeting-Hartford LOB ISE 11/21/02 11/21/02
Joint collaborative meeting-Hartford LOB ISE 11/25/02 11/25/02
Joint collaborative meeting-DPUC ISE 12/5/02 12/5/02
Joint collaborative meeting-Hartford LOB ISE 12/12/02 12/12/02
Joint collaborative meeting-Hartford LOB ISE 12/19/02 12/19/02
Joint collaborative meeting-DPUC ISE 12/23/02 12/23/02
Joint collaborative meeting-DPUC ISE 12/27/02 12/27/02
Joint collaborative meeting-DPUC ISE 12/30&12/31 12/30&12/31

Working Group Working group collaborative meetings

Hartford - LOB ISE 8/12/02 8/12/02
Hartford - LOB ISE 9/10/02 9/10/02
Hartford - LOB ISE 9/18/02 9/18/02
Hartford - LOB ISE 10/1/02 10/1/02
Hartford - LOB ISE 10/10/02 10/10/02
Hartford - LOB ISE 10/17/02 10/17/02
Hartford - LOB ISE 10/30/02 10/30/02
Hartford - LOB ISE 11/6/02 11/6/02
Hartford - LOB ISE 11/13/02 11/13/02
Hartford - LOB ISE 11/21/02 11/21/02
Hartford - LOB ISE 11/25/02 11/25/02
New Britain -DPUC ISE 12/5/02 12/5/02
Hartford - LOB ISE 12/12/02 12/12/02
Hartford - LOB ISE 12/19/02 12/19/02
New Britain -DPUC ISE 12/23/02 12/23/02
New Britain -DPUC ISE 12/27/02 12/27/02
New Britain -DPUC ISE 12/30&12/31 12/30&12/31

Task Force Task Force collaborative meetings
Hartford - LOB ISE 8/14/02 8/14/02
Hartford - LOB ISE 9/4/02 9/4/02
Hartford - LOB ISE 9/12/02 9/12/02
Hartford - LOB ISE 9/19/02 9/19/02
Hartford - LOB ISE 10/1/02 10/1/02
Hartford - LOB ISE 10/17/02 10/17/02
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PROCEDURE ACTION STAFF RESPONSE DUE DATE ACTUAL

Task Force Hartford - LOB ISE 10/30/02 10/30/02
Hartford - LOB ISE 11/6/02 11/6/02
Hartford - LOB ISE 11/13/02 11/13/02
Hartford - LOB ISE 11/21/02 11/21/02
Hartford - LOB ISE 11/25/02 11/25/02
New Britain -DPUC ISE 12/5/02 12/5/02
Hartford - LOB ISE 12/12/02 12/12/02
Hartford - LOB ISE 1/22/03 1/22/03
Hartford - LOB ISE 2/5/03 2/5/03
Hartford - LOB ISE 2/13/03 2/13/03
Hartford - LOB ISE 2/28/03 2/28/03
Hartford - LOB ISE 3/6/03 3/6/03
Hartford - LOB ISE 3/12/03 3/12/03
Hartford - LOB ISE 3/25/03 3/25/03
Hartford - LOB iSE 4/2/03 4/2/03
Hartford - LOB ISE 4/8/03 4/8/03
Hartford - LOB ISE 4/24/03 4/24/03
Hartford - LOB ISE 4/25/03 4/25/03
Hartford - LOB ISE 4/29/03 4/29/03
Hartford - LOB ISE 5/2/03 5/2/03
Hartford - LOB ISE 5/5/03 5/5/03
Hartford - LOB ISE 5/7/03 5/7/03
Hartford - LOB ISE 5/9/03 5/9/03
Hartford - LOB ISE 5/14/03 5/14/03
Hartford - LOB ISE 5/15/03 5/15/03
New Britain -DPUC ISE 5/20/03 5/20/03
Hartford - DEP ISE 5/22/03 5/22/03
New Britain -DPUC ISE 5/23/03 5/23/03
New Britain -DPUC ISE 5/27/03 5/27/03
New Britain -DPUC ISE 5/28/03 5/28/03
New Britain -DPUC ISE 5/29/03 5/29/03
New Britain -DPUC ISE 5/30/03 5/30/03

Summary of Background Info. Develop with coordination from ISE and consultant Participants 11/25/02 11/25/2002
(SBI) Schedule meeting to review SBI ISE 12/6/02 12/6/02

Review draft SBI Participants 12/12/02 12/12/02
Review draft SBI Participants 12/19/02 12/19/02

Draft Report including  Schedule on agenda Participants 12/13/02 12/13/02
Recommendations Develop with coordination from ISE ISE 12/19/02 12/19/02

Review draft report Participants 12/23/03 12/23/03
Review Draft Report Review draft report Participants 12/27/03 12/27/03

Review draft report Participants 12/30/02 12/30/02
Review draft report Participants 12/31/02 12/31/02

Release of Final Report Provide to Governor, Legislators and Participants ISE/DEP/DPUC 1/1/03 1/1/03

Assessment and Report Part II
Develop Outline of Report ISE 1/24/03 1/24/03

Report Outline Schedule meeting to review outline ISE 2/6/03 2/4/03
Review outline Participants 2/13/03 2/13/03

Subcommittee Reports Review Final Subcommittee Reports Participants 4/24/03 4/24/03
Draft Summary of BackgroundDevelop with coordination from ISE and consultant Participants 2/13/03 3/6/03

 Information Schedule meeting to review Draft SBI ISE 4/21/03 3/12/03
Review Draft SBI Participants 4/24/03 5/23/03

Draft Recommendations Develop with coordination from ISE and consultant Participants 3/6/03 3/6/03
and Conclusions Schedule meeting to review dft recommendations and conclusionISE 4/21/03 3/12/03

Review draft recommendations and conclusions Participants 4/24/03 5/22/03
 Draft Report Schedule on agenda ISE 4/21/03 5/23/03

Review draft report Participants 4/29/03 5/24/03
Release of Final Report Provide to Governor, Legislators and Participants ISE/DEP/DPUC 6/3/03 6/3/03


